



Observations Programme Status report

E-GVAP Expert Team Meeting
De Bilt, 28^h - 29th November 2017

OBS Programme Management Team:
Stefan Klink, Sabine Hafner, Tanja Kleinert

Preparation of next phase 2019-2023

E-GVAP is together with E-ASAP and E-SURFMAR one of the fast track programmes.

The tendering process for the coordinating member or consortia will start immediately after Assembly 19 (29 and 30 November) with the following caveats:

- Bidders should be fully aware that budget reconciliation will occur at a later stage
- Bidders should be aware that such reconciliations can be carried out after the full assessment and subsequent pre-awarding of the programmes
- Bidders may be required to modify their proposal in order to match overall affordability needs

Preparation of next phase: start in spring 2017

	Deliverables	Milestones
Phase 1: preparatory work	WGs agree on <ul style="list-style-type: none"> • capability areas • future programme structures • ToRs for future requirements drafting teams • overall affordability 	Establish WG members and missions statements for Spring 2017 Deliverables for Autumn 2017 meetings
Phase 2: draft requirements	Requirements doc for each of the funded programmes, activities and/or projects.	Spring 2018 meetings
Phase 3: tendering process	Awarding programmes to Coordinating Members from Bids	for Assembly Autumn 2018 meeting approval

Preparation of next phase: what has been done so far?

Obs drafting team meetings chaired by Simon Gilbert from UKMO and Ulf Christensen from SMHI.

1. Meeting face to face in June 2017 in Reading
2. Meeting online on 27th July 2017
3. Meeting on 25th and 26th September face to face in Offenbach

Preparation of the requirements for the three fast track programmes E-GVAP, E-ASAP and E-SURFMAR.

Preparation of next phase: what has been done so far?

Requirements document finalized and presented at Joint STAC&PFAC meeting in October 2017

- Submission deadline for bid proposals at 15.01.2018 for the fast track programmes,
- Assessment Team (AT) report at extra Joint STAC&PFAC 20/21 February 2018
- Ex-Committee vote in early March 2018 for pre-awarding

Preparation of next phase: what has been done so far?

Constitution of assessment teams for Observation Programmes (AT Obs) during Assembly 19 in November 2017.

- ZAMG,
- KNMI,
- MetOffice,
- Itaf-Remet,
- DWD,
- AEMet and
- Meteo-France are interested in participating

New EUMETNET Portal

- New EUMETNET portal in preoperational mode.
- Will be In operational mode in January 2018,
- migration is in process

NOAA data discussed at Assembly 17

CONCLUSION PFAC13.14: Difficulty in obtaining GNSS data from NOAA

- Chairman of Assembly, Rob Varley, UKMO, wrote a letter together with ECMWF to NOAA in spring 2017

Contact Details

Stefan Klink

EUMETNET Observations Programme Manager
GIE/EIG EUMETNET

EUMETNET Observations Programme Manager

Deutscher Wetterdienst
Frankfurter Str. 135
63067 Offenbach, Germany

Tel: + 49 69 8062 4492
Fax: + 49 69 800 863 410
Email: stefan.klink@dwd.de
Web: www.eumetnet.eu


GIE EUMETNET Secretariat

c/o L'Institut Royal Météorologique
de Belgique
Avenue Circulaire 3
1180 Bruxelles, Belgique

Tel: +32 (0)2 373 05 18
Fax: +32 (0)2 890 98 58
Email: info@eumetnet.eu
Web: www.eumetnet.eu

Observations Programme structure


Observations Programme



QM Portal access for E-GVAP members

Changing of the EUCOS and RA VI Quality Monitoring Portal (QMP):

- Access for users outside NMSs in spring 2015 possible, but only for the E-GVAP folder



The screenshot shows the EUMETNET Observations Quality Monitoring portal. At the top, there is a header with the EUMETNET logo, a decorative image of clouds, and the logo of the Deutscher Wetterdienst (DWD) with the text "Deutscher Wetterdienst" and "Wetter und Klima aus einer Hand". Below the header, the main content area has a light blue background. It starts with the text "Welcome to the EUMETNET Observations Quality Monitoring". Below this, it says "You have access to the following applications:" followed by three links: "EUCOS Quality Monitoring Portal", "RA VI Quality Monitoring Portal", and "E-AMDAR Portal". To the right of these links, the URL "http://eucos.dwd.de" is displayed in large red text. At the bottom of the page, there are links for "Imprint", "Privacy", and "Contact".

EUMETNET Observations Quality Monitoring

Welcome to the EUMETNET Observations Quality Monitoring

You have access to the following applications:

- [EUCOS Quality Monitoring Portal](#)
- [RA VI Quality Monitoring Portal](#)
- [E-AMDAR Portal](#)

http://eucos.dwd.de

[Imprint](#) [Privacy](#) [Contact](#)